

Planning and Building Department

Major Development Projects

January 2013

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
3800 San Pablo Mixed Use ("Maz") NE San Pablo/Adeline/W. Mac.	Residential - 100 units Retail - 21,640 s.f.	PC study session 2/28/13.						
Gateway @ Emeryville NE Powell St. & Christie Ave.	Residential - 265 units; Retail - 14,100 s.f.; 142-room hotel	PC and CC study sessions in 2007. Demo permit for 1-story bldg expired 4/12/12.						
Bay Street "Site A" NE Shellmound & Christie	Hotel and retail (last phase of South Bayfront PUD)	CC study session 11/2/10. Redevelopment Agency approved 2-year ERN extension 12/7/10.						
Bay Street "Site B" Shellmound/Powell/railroad	Department store and public parking	CC study session 11/2/10. Exclusive Right to Negotiate expired September 2012.						
Hollis Street Pedestrian Bridge Over Hollis between 5800 and 5885	Pedestrian bridge between two EmeryStation lab buildings	Requires PC Design Review approval and CC approval to cross public street.						
Center of Community Life W San Pablo Ave betw 47th & 53rd	Multipurpose community recreation and school facility	PC study session held 4/26/12; second study session held 11/19/12; IS/MND being prepared.						
Wells Fargo Bank Branch NW Shellmound & Christie	Bank - 4,995 s.f.	PC hearing postponed pending agreement on Shellmound left turn lane.						
Marketplace Redevelopment Phase I - Shellmound building	Residential - 225 units Retail - 4,000 s.f.	FDP application submitted 10/1/08.						
HSP Parking Structure NW 59th & Doyle Sts.	4-level parking structure with 553 spaces.	Community meeting 10/20/08. PC study session 10/23/08.						
Pixar Warehouse 5000 Hollis Street	Storage - 28,637 s.f. in vacant portion of Level(3) building.	PC study session 10/25/12. PC approved 12/13/12.				PC - 12/13/12		
City Storage NE 40th & Adeline	Reuse existing building for 57,600 s.f. of personal storage.	PC approved 10/27/11. PC approved 2-year extension on 1/24/13.				PC - 10/27/11		
Emeryville Center for the Arts 4060 Hollis Street	Space for Celebration of Arts, Historical Society, etc.	PC study session 6/23/11. PC approved 9/22/11; valid for two years.				PC - 9/22/11		
Fire Station #2 6303 Hollis Street	New 12,930 square foot fire station to replace existing.	PC approved 6/24/10. PC approved 2-year extension on 6/28/12.				PC - 6/24/10		
EmeryStation West @ Transit Ctr NW Horton & 59th Sts.	200,000 s.f. office/lab tower, 823 parking spaces in 2 bldgs.	CC approved project on appeal on 2/16/10. CC approved 2-year extension on 2/7/12.				CC - 2/16/10		
Baker Metal Live-Work 1265 65th Street	Res./live-work - 17 units	PC approved 8/27/09.				PC - 8/27/09		
39th and Adeline Project Adeline/39th/Yerba Buena	Residential - 101 units Retail - 1,000 s.f.	CC approved first extension on 11/16/10. CC approved second extension on 12/18/12.				CC - 1/20/09		

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Pak N Save Upgrade 3889 San Pablo Ave.	New front façade, replace signs, landscaping	Building permit application submitted 9/27/11; CBO extended expiration date to 3/27/13.			PC - 5/26/11			
Ocean Lofts 1258 Ocean Avenue	Residential - 2 units Demo of existing house	Building permit application expired 7/18/12. Applicant intends to pursue project in the future.			CC - 4/17/07			
Ocean Avenue Townhomes 1276 Ocean Avenue	Five new townhouses (part of Baker Metal project)	Building permit issued 6/30/11. Outstanding fees paid 11/16/11; permit extended by CBO to 6/30/13.			PC - 8/27/09			
Escuela Bilingüe, Phase II 4550 San Pablo Ave.	Pre-K - 8th grade school in existing 28,000 s.f. building.	Building permit issued 1/22/13.			CC - 5/19/11			
Marketplace Redevelopment Phase I - 64th/Christie building	Residential - 193 units	Grading and excavation permit issued 8/21/12. Foundation permit issued 1/10/13.			CC - 10/19/10			
Parkside Project Powell/Hollis/Doyle/Stanford	Residential - 168 units Live-work/flex - 8 units	Building permits for all buildings issued 9/14/12.			CC - 11/18/08			
Ambassador Housing N 36th betw Peralta & Adeline Sts.	Residential - 69 units, affordable, rental	Grading permit and building permits for all buildings issued 3/15/12.			PC - 12/10/09			
Bakery Lofts Phase IV SE 53rd & Adeline Sts.	Residential - 18 units Retail - 1,450 s.f. cafe	Building permit issued 5/9/12.			CC - 11/20/07			
EmeryStation Greenway 5812-5860 Hollis St.	Laboratory building - 91,000 s.f.	Building permit issued 2/25/11. "Substantial completion letter" issued 9/7/12.			CC - 5/19/09			
Krubiner Prefabricated House 5507 Beaudry St.	Factory-built house 2,053 s.f.	Assembled 7/9/11. TCO issued 10/28/11.			PC - 2/28/08			

Glossary of Abbreviations:

CBO = Chief Building Official
 CC = City Council
 CEQA = California Environmental Quality Act
 CO = Certificate of Occupancy
 CUP = Conditional Use Permit
 DA = Development Agreement
 DDA = Disposition and Development Agreement
 DEIR = Draft Environmental Impact Report
 DPB = Director of Planning and Building
 DR = Design Review
 EIR = Environmental Impact Report
 EUSD = Emery Unified School District
 FDP = Final Development Plan
 FEIR = Final Environmental Impact Report

GPA = General Plan Amendment
 HQ = Headquarters
 IS/MND = Initial Study/Mitigated Negative Declaration
 MEP = Mechanical, Electrical, and Plumbing
 OPA = Owner Participation Agreement
 PC = Planning Commission
 PD = Police Department
 PDP = Preliminary Development Plan
 PUD = Planned Unit Development
 RA = Redevelopment Agency
 RFP = Request for Proposals
 TCO = Temporary Certificate of Occupancy
 TI = Tenant Improvement