

Planning and Building Department

Major Development Projects

January 2011

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Center of Community Life W San Pablo Ave betw 47th & 53rd	Multipurpose community recreation and school facility	City and EUSD collaborating on environ review. Voters approved \$95 million bond measure 11/2/10.						
Center for the Arts 4060 Hollis Street	Space for Celebration of Arts, Historical Society, etc.	CC approved ERN 12/7/10. Design open house held 12/6/10. Jensen Architects selected 12/13/10.						
Gateway @ Emeryville NE Powell St. & Christie Ave.	Residential - 265 units; Retail 14,100 s.f.; 142-room hotel	PC and CC study sessions in 2007. Demo permit for 1-story bldg submitted 10/12/10.						
Bay Street "Site A" NW Shellmound & Christie	Hotel and retail (last phase of South Bayfront PUD)	CC study session 11/2/10. Redevelopment Agency approved 2-year ERN extension 12/7/10.						
Bay Street "Site B" Shellmound/Powell/railroad	Department store and public parking	CC study session 11/2/10. Redevelopment Agency approved 2-year ERN extension 12/7/10.						
Marketplace Redevelopment Phase I - Shellmound building	Residential - 225 units Retail - 4,000 s.f.	FDP application submitted 10/1/08.						
HSP Parking Structure NW 59th & Doyle Sts.	4-level parking structure with 553 spaces.	Community meeting 10/20/08. PC study session 10/23/08.						
Escuela Bilingüe 4550 San Pablo Ave.	Preschool - 7,500 s.f. in existing building.	PC study session 3/24/11; PC hearing 4/28/11.						
Panera Bread SW 40th & Horton Sts.	4,000 square foot restaurant pad in Target parking lot.	PC approved 12/9/10.				PC - 12/9/10		
Marketplace Redevelopment Phase I - 64th/Christie building	Residential - 193 units	CC approved 10/19/10. PC approved DA 12/9/10; CC approved first reading of DA ordinance 1/18/11.				CC - 10/19/10		
Fire Station #2 6303 Hollis Street	New 12,930 square foot fire station to replace existing.	PC approved 6/24/10.				PC - 6/24/10		
Emery Station West @ Transit Ctr NW Horton & 59th Sts.	200,000 s.f. office/lab tower, 823 parking spaces in 2 bldgs.	PC deadlocked 3-3 on project on 1/28/10. CC approved project on appeal on 2/16/10.				CC - 2/16/10		
39th and Adeline Project Adeline/39th/Yerba Buena	Residential - 101 units Retail - 1,000 s.f.	CC approved 2-year extension on 11/2/10 with proviso that 20 studios be converted to 1-bedroom.				CC - 1/20/09		
Papermill Project Powell/Hollis/Doyle/Stanford	Residential - 168 units Live-work/flex - 8 units	CC approved 11/18/08. CC approved second extension on 12/21/10.				CC - 11/18/08		
Bakery Lofts Phase IV SE 53rd & Adeline Sts.	Residential - 18 units Retail - 1,450 s.f. cafe	PC approved 2nd 1-year extension on 12/10/09. PC approved 2-year extension on 10/28/10.				CC - 11/20/07		
Ocean Lofts 1258 Ocean Avenue	Residential - 2 units Demo of existing house	PC recommended denial of 2nd extension request 12/9/10. CC hearing 1/18/11 continued to 2/1/11.				CC - 4/17/07		
4520 San Pablo Townhouses NE San Pablo Ave. & 45th St.	Residential - 29 units	PC study session on extension request 3/24/11. PC to consider 2-year extension on 4/28/11.				PC - 12/14/06		

Project Location	Description	Status/Comments	Planning			Building		
			Pre-Application	Application Processing	Approval	Plan Check	Construction	Occupancy
Ambassador Housing N 36th betw Peralta & Adeline Sts.	Residential - 69 units, affordable, rental	PC approved 2-year extension 12/9/10. Bldg permit app for townhouses submitted 12/21/10.			PC - 12/10/09			
Baker Metal Live-Work 1265 65th St. and Ocean Ave. lot	Res./live-work - 17 units Five new townhouses	PC approved 8/27/09. Building permit application for townhouses extended to 6/30/11..			PC - 8/27/09			
Emery Station Greenway 5812-5860 Hollis St.	Laboratory building - 91,000 s.f.	Building permit extended to 6/18/11 at applicant's request. Shoring permit issued 1/21/11.			CC - 5/19/09			
AC Transit Hydrogen Energy Sta. 1177 47th Street	Hydrogen fueling station for zero-emission buses and cars.	Building permit application submitted 7/21/10; second submittal 11/2/10. Issued 12/22/10.			PC - 1/22/09			
Krubiner Prefabricated House 5507 Beaudry St.	Factory-built house 2,053 s.f.	PC approved 2/28/08. Building permit issued 1/10/11. Noise waiver scheduled for CC 3/1/11.			PC - 2/28/08			
Police Station Renovation 2449 Powell St.	Modernize and upgreade existing PD headquarters.	DPB approved DR 8/29/08. Building permit issued 5/6/10. DPB approved revised design 7/9/09.			DPB - 7/9/09			
Magnolia Terrace 4001 Adeline Street	5 independent living units for developmentally disabled	Building permit issued 6/29/10. Permit for solar panels issued 11/8/10.			PC - 4/23/09			
Pixar, Phase II NE Park Ave. & Hollis St.	Production building - 155,000 s.f.	Foundation permit issued 5/19/09. Superstructure permit issued 8/21/09.			CC - 1/20/09			
Marina South Basin Improvements 3310 Powell St.	Dock replacement and relocation of fuel system	PC approved CUP for master plan 12/11/03. Building permit issued 11/4/09.			PC - 12/11/03			
Target 1555 40th St.	Retail - 140,000 s.f. in former Expo Design Center building	Oakland issued building permit 6/25/10 and TCO 1/25/11. Store to open 3/6/11.			DPB - 2/19/10			
Pixar West Village 4240 Hollis St.	Office - 55,000 s.f. in existing building	DPB approved DR 7/27/09. Building permit issued 12/17/09. TCO issued September 2010.			DPB - 7/27/09			
Clif Bar Emery Tech - 1400 65th St.	Office - 75,000 s.f. in existing building	Tenant improvements finaled 9/2/10. Permit for 3rd phase solar panels issued 12/14/10.			DPB - 6/19/09			
Oak Walk Mixed Use Project NE San Pablo Ave. & 40th St.	Residential/retail - 54 new units plus 5 existing houses	Final sign-off issued all 5 houses. TCO for 3 new buildings issued 2/12/10. Final CO pending.			CC - 2/7/06			

Glossary of Abbreviations:

CC = City Council
CEQA = California Environmental Quality Act
CO = Certificate of Occupancy
CUP = Conditional Use Permit
DA = Development Agreement
DEIR = Draft Environmental Impact Report
DPB = Director of Planning and Building
DR = Design Review
EIR = Environmental Impact Report
EUSD = Emery Unified School District
FDP = Final Development Plan
FEIR = Final Environmental Impact Report

GPA = General Plan Amendment
HQ = Headquarters
IS/MND = Initial Study/Mitigated Negative Declaration
MEP = Mechanical, Electrical, and Plumbing
OPA = Owner Participation Agreement
PC = Planning Commission
PD = Police Department
PDP = Preliminary Development Plan
PUD = Planned Unit Development
RFP = Request for Proposals
TCO = Temporary Certificate of Occupancy
TI = Tenant Improvement